

MEETING NOTES (SCANNED)

The Orion project kickoff was moved to September 14 because the vendor contract slipped.